Proactive by Design

GEOTECHNICAL

655 Winding Brook Drive
Suite 402
Glastonbury, CT oboaz

T: 860.286.8g00

August 16, 2017
GZA File No. 03.0034060.10

Via Email and First Class Mail

Mr. Christos Tsiamis

Remedial Project Manager — Gowanus Canal Site
Emergency and Remedial Response Division

United States Environmental Protection Agency, Region 2
290 Broadway, 20" Floor

New York, New York 10007-1866

Re: Monthly Progress Report No. 3 —July 2017
Bulkhead Barrier Wall Design
Former Fulton Manufactured Gas Plant Site
Unilateral Administrative Order (UAO) Docket No. CERCLA-02-2017-2007

Dear Mr. Tsiamis:

On behalf of Brooklyn Union Gas Co. d/b/a National Grid NY (National Grid), GZA
GeoEnvironmental, Inc. (GZA) hereby submits this Monthly Progress Report (MPR) No. 3 which
covers July 2017. The MPR is a summary of actions and activities undertaken pursuant to the
above referenced Unilateral Administrative Order for Design of a bulkhead barrier wall related
to the Former Fulton Manufactured Gas Plant site which became effective on May 23, 2017.

These MPRs will be prepared on a calendar month basis and submitted to EPA by the 20*" day
after the end of each month until termination of this Order, unless otherwise directed in
writing by EPA.

If you have any questions, please do not hesitate to contact me.

Very truly yours,

GZA GEOENVIRONMENTAL, INC.
(ome ) et
“James J. Clark

Senior Principal

Attachment: Monthly Progress Report No. 3 —July 2017

cc: Brian Carr, Esq., USPEA (via email & 1 hardcopy first class mail)
Gardiner Cross, George Heitzman, Karen Mintzer, NYSDEC (via email)
Patrick Van Rossem, Ted Leissing, John Parkinson, Esq., National Grid
Bonnie Barnett, Esq., Drinker Biddle & Reath, LLP

An Equal Opportunity Employer M/F/V/H
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MONTHLY PROGRESS REPORT

Bulkhead Barrier Wall Design — Former Fulton MGP Site Monthly Progress Report No. 3
USPEA Unilateral Administrative Order Period: July 2017
Docket No. CERCLA 02-2017-2007 Submittal Date: August 16, 2017

This monthly progress report, which documents remedial design activities completed for the Bulkhead Barrier Wall
Design — Former Fulton MGP Site during the reporting period, is submitted to the US. Environmental Protection Agency
(EPA) and the New York State Department of Environmental Conservation pursuant to paragraph 51 of the Unilateral
Administrative Order (Order). It has been prepared by GZA on behalf of National Grid.

1. Work Plans, Plans and Other Deliverables
e Submittals - none

e In Agency Review
0 See attached table (Design Work Plan and Design Report Approval Status) for approval status of
work elements.

e Comments or Approvals Received from EPA this Period
0 OnlJuly 17, 2017, EPA (via email) approved with comment the proposed barrier wall conceptual
approach described in National Grid’s letter dated June 26, 2017 and authorized National Grid to
prepare and submit the Preliminary Design consistent with the UAO.

2. Field Activities — none

3. Data/Results Received and/or Generated - none

4. Health & Safety Update - none

5. Problems Encountered/Efforts to Mitigate Delays — none

6. Schedule Deviations
e See above for design status

7. Planned August 2017 Activities

e Preparation and submittal of the Preliminary Design Report.

e Initiate planning for required pre-design investigation activities, including property owner contact
regarding scope and access.

e Communication and coordination activities with property owners, NYC Small Business Services and New
York City Department of Transportation (NYCDOT) to obtain existing bulkhead, building and bridge
records.

e Continued communication and coordination with NYCDEP related to their CSO tank design and layout.

8. Meetings and Conference Calls
e none



TABLE 1

DESIGN WORK PLAN AND DESIGN REPORT APPROVAL STATUS TABLE

Status as of July 31, 2017

Bulkhead Barrier Wall Design — Former Fulton MGP Site

Document Individual Work Element Correspondence Status Approval Status EPA Approval
Date
Conceptual Design National Grid proposed 1. National Grid provided to 1. Approved. EPA | July 17, 2017

barrier wall design slide deck

EPA via June 7, 2017
email

. EPA provided comments

via email dated June 19,
2017

. National Grid provided

proposed revisions to the
barrier  wall design
concept and responses to
specific EPA comments
via letter dated June 26,
2017

authorized National
Grid to proceed with
preparation and
submittal of the
Preliminary Design
Report.




